Nebraska Department of Roads Date: 02.17.2016 Nebraska Department of Roads Date: 02.17.2016
Estimate Summary to Contractor Page: 1o0f8 Estimate Summary to Contractor Page: 1o0f8
Contract ID:  1855X Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  1855X Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0011 Pay Period End Date:  01.30.2016 Est Number: 0011 Pay Period End Date:  01.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
STELLA SOUTHEAST Estimate Type: PROG Current Contract Amt Total Earnings  $1,449,901.94 $1,411,178.57 $38,723.37
$1,564,780.12 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $1,449,901.94  $1,411,178.57 $38,723.37
ontractor: Date Lot 10.23.2014 $1.568.480.50 Retainage $.00 $.00 $.00
COHRON & SON, INC. (A. M.) al ed ed- 23. Escrow Amount $.00 $.00 $.00
62180 GREAT RIVER RD e Date ;Wﬁf ed- 1;22211 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .02. .
PO BOX 479 : 93% Net Earnings  $1,449,901.94 $1,411,178.57 $38,723.37
Date Notice for Work to )
Begin: 03.16.2015 % Time Comp
ATLANTIC 1A 50022-0479 gin: 9S8 1029  Liquidated Damages -$4,182.00 -$4,182.00 $.00
Date Work Actually Began: 03.16.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(712)243-2448 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-3,766.81 $-3,766.81 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNITED FIRE & CASUALTY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
RICHARDSON ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
12855 000 BRO-7074(24) GRAD CULV BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$7,948.81 -$7,948.81 $.00
Payment  $1,441,953.13 $1,403,229.76 $38,723.37
Project Manager LPA Responsible Charge
Schmit, Craig 02.08.2016 Huppert, Scott 02.08.2016
State Representative District Engineer
Murillo, Ernest 02.10.2016 Mueting, Curt 02.11.2016
Construction Engineer Controller
Halstead, Kerri 02.12.2016 Burling, Laurie 02.16.2016
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Contract ID:  1855X Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  1855X Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0011 Pay Period End Date:  01.30.2016 Est Number: 0011 Pay Period End Date:  01.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 2009.51 140.00 17.895 2,505.30
0001 0001 0030.10 9,800.00 1.000 9,800.00 CRUSHED ROCK EMBEDMENT STA 17.895 2,505.30
MOBILIZATION LS 1.000 9,800.00 0.000 0.00
1.000 9,800.00 0.000 0.00
0.000 0.00 0010 0010 2010.03 28.30 692.000 19,583.60
0002 0002 1000.00 200.00 16.000 3,200.00 CRUSHED ROCK SURFACE COURSE TON 692.000 19,583.60
LARGE TREE REMOVAL EACH 16.000 3,200.00 0.000 0.00
14.000 2,800.00 0.000 0.00
0.000 0.00 0011 0011 6105.02 50.85 348.000 17,695.80
0003 0003 1009.00 19,800.00 1.000 19,800.00 ROCKRIPRAP, TYPE B TON 348.000 17,695.80
GENERAL CLEARING AND GRUBBING LS 1.000 19,800.00 317.490 16,144.37
1.000 19,800.00 0.000 0.00
0.050 990.00 0012 0012 L001.01 1,200.00 4.000 4,800.00
0004 0004 1011.00 30.00 99.000 2,970.00 SEEDING, TYPE A ACRE 4.000 4,800.00
WATER MGAL 99.000 2,970.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L006.00 450.00 4.000 1,800.00
0005 0005 1030.00 11.90 13,631.000 162,208.90 COVER CROP SEEDING ACRE 4.000 1,800.00
EARTHWORK MEASURED IN EMBANKMENT cy 13,631.000 162,208.90 0.338 152.10
10,905.000 129,769.50 0.000 0.00
0.000 0.00 0014 0014 L019.13 1.35 5,435.000 7,337.25
0006 0006 1043.50 3.00 569.000 1,707.00 EROSION CONTROL, CLASS 1D SY 5,435.000 7,337.25
RIPRAP FILTER FABRIC SY 569.000 1,707.00 0.000 0.00
398.278 1,194.83 0.000 0.00
0.000 0.00 0015 0015 L022.11 2.25 1,595.000 3,588.75
0007 0007 1111.00 1.00 2,398.000 2,398.00 FABRIC SILT FENCE-LOW POROSITY LF 1,595.000 3,588.75
REMOVE FENCE LF 2,398.000 2,398.00 0.000 0.00
2,198.000 2,198.00 0.000 0.00
0.000 0.00 0016 0016 L022.83 3.90 340.000 1,326.00
0008 0008 1701.24 26.70 48.000 1,281.60 SILT CHECK, TYPE 2-HIGH LF 340.000 1,326.00
24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 48.000 1,281.60 0.000 0.00
OR8 48.000 1,281.60 0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 02.17.2016
Page: 30f8

Nebraska Department of Roads

Estimate Summary to Contractor Page:

Date: 02.17.2016

Contract ID:  1855X Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  1855X Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0011 Pay Period End Date:  01.30.2016 Est Number: 0011 Pay Period End Date:  01.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 L032.75 150.00 9.000 1,350.00 0024 0024 P402.24 31.70 106.000 3,360.20
MULCH TON 9.000 1,350.00 24" CULVERT PIPE, TYPE 3,45 0R 6 LF 106.000 3,360.20
0.000 0.00 106.000 3,360.20
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 263,352.20 0025 0025 P500.24 33.50 66.000 2,211.00
Current 263,352.20 24" CULVERT PIPE, TYPE 24,57 OR 8 LF 66.000 2,211.00
In place 183,140.40 66.000 2,211.00
This Estimate 990.00 0.000 0.00
GROUP 4 CULVERTS GROUP 4 CULVERTS Contracted 31,946.70
0018 0018 0030.40 4,800.00 1.000 4,800.00 Current 31,946.70
MOBILIZATION LS 1.000 4,800.00 In place 30,343.50
0.666 3,196.80 This Estimate 0.00
0.000 0.00 GROUP 6 BRIDGE AT STA. 43+37.50
0019 0019 4050.01 6.50 811.000 5271.50 0026 0026 0030.60 68,000.00 1.000 68,000.00
EXCAVATION FOR PIPE, PIPE-ARCH cY 811.000 5,271.50 MOBILIZATION LS 1.000 68,000.00
CULVERTS, AND HEADWALLS 811.000 5,271.50 1.000 68,000.00
0.000 0.00 0.000 0.00
0020 0020 4310.24 385.00 2.000 770.00 0027 0027 1043.50 2.14 2,145.000 4,590.30
24" FLARED-END SECTION EACH 2.000 770.00 RIPRAP FILTER FABRIC sy 2,145.000 4,590.30
2.000 770.00 2,245.609 4,805.60
0.000 0.00 477.334 1,021.49
0021 0021 4360.24 379.00 1.000 379.00 0028 0028 6000.10 2,949.59 1.000 2,949.59
24" METAL FLARED-END SECTION EACH 1.000 379.00 ABUTMENT NO.1 EXCAVATION LS 1.000 2,949.59
1.000 379.00 1.000 2,949.59
0.000 0.00 0.000 0.00
0022 0022 4360.48 975.00 1.000 975.00 0029 0029 6000.11 2,949.59 1.000 2,949.59
48" METAL FLARED-END SECTION EACH 1.000 975.00 ABUTMENT NO.2 EXCAVATION LS 1.000 2,949.59
1.000 975.00 1.000 2,949.59
0.000 0.00 0.000 0.00
0023 0023 P300.48 70.90 200.000 14,180.00 0030 0030 6000.60 24,974.74 1.000 24,974.74
48" CULVERT PIPE, TYPE 3,4 OR 5 LF 200.000 14,180.00 PIER NO.1 EXCAVATION LS 1.000 24,974.74
200.000 14,180.00 1.000 24,974.74
0.000 0.00 0.000 0.00
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Vendor ID: 0805 COHRON & SON, INC. (A. M.)

Est Number: 0011 Pay Period End Date:  01.30.2016 Est Number: 0011 Pay Period End Date:  01.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0031 0031 6000.61 24,974.74 1.000 24,974.74 0040 0040 6052.55 0.00 1.000 0.00
PIER NO.2 EXCAVATION LS 1.000 24,974.74  ACCESS CROSSING LS 1.000 0.00
1.000 24,974.74 AT STA. 434375 0.000 0.00
0.000 0.00 0.000 0.00
0032 0032 6005.65 1,066.18 8.000 8,529.44 0041 0041 6080.00 2.45 5,905.000 14,467.25
EXPANSION BEARING, PTFE TYPE EACH 8.000 8,529.44 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 5,905.000 14,467.25
8.000 8,529.44 5,905.000 14,467.25
0.000 0.00 0.000 0.00
0033 0033 6005.83 265.47 16.000 4,247.52 0042 0042 6105.02 55.74 1,810.000 100,889.40
FIXED BEARING EACH 16.000 4,247.52 ROCK RIPRAP, TYPE B TON 1,810.000 100,889.40
16.000 4,247.52 1,833.600 102,204.86
0.000 0.00 569.660 31,752.85
0034 0034 6006.56 5.48 690.000 3,781.20 0043 0043 6105.30 4.92 2,200.000 10,824.00
BRIDGE DECK GROOVING SY 690.000 3,781.20 SALVAGING AND PLACING TOPSOIL ON SY 2,200.000 10,824.00
637.258 3,492.17 RIPRAP 2,557.086 12,580.87
0.000 0.00 955.088 4,699.03
0035 0035 6010.22 366.13 614.800 225,096.72 0044 0044 6210.12 32.20 5,080.000 163,576.00
CLASS 47B-3000 CONCRETE FOR BRIDGE (03 614.800 225,096.72  HP 10 INCH X 42 LB STEEL PILING LF 4,618.630 148,719.89
614.800 225,096.73 4,618.630 148,719.88
0.000 0.00 0.000 0.00
0036 0036 6010.26 491.25 286.900 140,939.63 0045 0045 6310.00 17.98 3,480.000 62,570.40
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 286.900 140,939.63 STEEL SHEET PILING SF 3,230.396 58,082.52
286.900 140,939.63 3,230.396 58,082.52
0.000 0.00 0.000 0.00
0037 0037 6011.11 236,203.73 1.000 236,203.73 4002 4002 6210.32 18.95 0.000 0.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 236,203.73 PAY CUT-OFF 10 INCH X 42 LB STEEL PILING LF 461.370 8,742.96
SUPERSTRUCTURE AT STATION 1.000 236,203.73 461.370 8,742.96
AT STA. 43+37.50 0.000 0.00 0.000 0.00
0038 0038 6020.00 0.97  104,855.000 101,709.35 4003 4003 6310.15 10.98 0.000 0.00
REINFORCING STEEL FOR BRIDGE LB 104,855.000 101,709.35 PAY CUT-OFF FOR STEEL SHEET PILING SF 249.604 2,740.65
109,148.000 105,873.57 249.604 2,740.65
0.000 0.00 0.000 0.00
0039 0039 6040.00 25,000.00 1.000 2500000 GROUP 6 BRIDGE AT STA. 43+37.50 Contracted 1,226,273.60
REMOVE STRUCTURE EACH 1.000 25,000.00 Current 1,218,413.22
AT STA. 43+42.50 1.000 25,000.00 In place 1,225,576.04

0.000 0.00

This Estimate

37,473.37
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Contract ID:  1855X Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  1855X Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0011 Pay Period End Date:  01.30.2016 Est Number: 0011 Pay Period End Date:  01.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0053 0053 0030.00 500.00 1.000 500.00
0046 0046 0030.70 1,400.00 1.000 1,400.00 MOBILIZATION LS 1.000 500.00
MOBILIZATION LS 1.000 1,400.00 1.000 500.00
0.000 0.00 0.000 0.00
0.000 0.00 0054 0054 9110.01 85.00 20.000 1,700.00
0047 0047 7020.00 1,800.00 4.000 7,200.00 RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 1,700.00
BRIDGE APPROACH SECTIONS EACH 4.000 7,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0055 0055 9110.03 70.00 20.000 1,400.00
0048 0048 7024.27 2,200.00 4.000 8,800.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 1,400.00
GUARDRAIL END TREATMENT, TYPE II EACH 4.000 8,800.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0056 0056 9110.07 80.00 20.000 1,600.00
GROUP 7 GUARDRAIL Contracted 17.400.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 1,600.00
Current 17,400.00 0.000 0.00
In place 0.00 0.000 0.00
This Estimate 0.00 0057 0057 9110.27 130.00 20.000 2,600.00
GROUP 10 GENERAL ITEMS RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,600.00
0049 0049 0001.10 1.00 2,928.000 2,928.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
BARRICADE, TYPE Il BDAY 2,928.000 2,928.00 0.000 0.00
2,303.000 2,303.00 0058 0058 L022.75 3.50 300.000 1,050.00
0.000 0.00 TEMPORARY SILT CHECK LF 300.000 1,050.00
0050 0050 0001.90 1.00 4,294.000 4,294.00 506.000 1,771.00
SIGN DAY EACH 4,294.000 4,294.00 0.000 0.00
1,290.000 1,290.00 0059 0059 L022.90 2.90 400.000 1,160.00
0.000 0.00 TEMPORARY SILT FENCE LF 400.000 1,160.00
0051 0051 0001.99 1.00 976.000 976.00 0.000 0.00
CONTRACTOR FURNISHED SIGN DAY EACH 976.000 976.00 0.000 0.00
1,548.000 1,548.00 0060 0060 L022.92 1.00 300.000 300.00
0.000 0.00 TEMPORARY EARTH CHECK LF 300.000 300.00
0052 0052 0010.04 3,500.00 1.000 3,500.00 0.000 0.00
FIELD OFFICE EACH 1.000 3,500.00 0.000 0.00
0.000 0.00 0061 0061 L032.70 300.00 3.000 900.00
0.000 0.00 TEMPORARY MULCH TON 3.000 900.00
0.550 165.00
0.000 0.00




Nebraska Department of Roads Date: 02.17.2016 Nebraska Department of Roads Date: 02.17.2016
Estimate Summary to Contractor Page: 60f8 Estimate Summary to Contractor Page: 60f8
Contract ID:  1855X Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  1855X Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0011 Pay Period End Date:  01.30.2016 Est Number: 0011 Pay Period End Date:  01.30.2016
Prpsl  Proj 1. Contracted 2. Current Detailed breakdown of stockpiled
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est materials
Item Description Units Qty Amount \Item Cd Hltem Desc
0062 0062 1L860.24 400.00 14.000 5,600.00 6005.65  EXPANSION BEARING, PTFE TYPE
STORM EVENT RESTORATION - INCENTIVE EACH 14.000 5,600.00 Project 12855 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0032 Proj Line Nbr
0063 0063 L860.50 1’000'00 1.000 11000.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,000.00 Stkpl Nb 1
CONTRACTOR COMPLIANCE pLINDI
1.000 1,000.00 -
0004  S.P. Initial Payment 8.00 4,904.00 115-806
0.000 0.00
Expansion Bearing Assemblies
4001 4001 0020.00 2.00 0.000 0.00 ) 115-806
TRAINING HOUR 2,080.000 4,160.00 0008  S.P.Adjustment -8.00 -4,904.00 -
1,132.500 2,265.00 Expansion Bearing Assemblies
130.000 260.00 Total for stockpile nbr 1: 0.00 $0.00
GROUP 10 GENERAL ITEMS Contracted 29,508.00 Total for proposal line nbr 0032: 0.00 $0.00
Current 33,668.00 Total for item code 6005.65: 0.00 $0.00
In place 10,842.00  tem cd | Item Desc
Totals for contract Contracted 1,568,480.50
Current 1,564,780.12 ~ Project 12855 000
In place 1,449,901.94  prps| Line Nbr 0033 Proj Line Nbr
This Estimat . ) . } }
IS Estimate 38,723.317 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0004  S.P.Initial Payment 16.00 2,192.00 115-806
Fixed Bearing Pads
0008 S.P. Adjustment -16.00 -2,192.00 115-806
Fixed Bearing Pads
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0033: 0.00 $0.00
Total for item code 6005.83: 0.00 $0.00



Nebraska Department of Roads Date: 02.17.2016 Nebraska Department of Roads Date: 02.17.2016
Estimate Summary to Contractor Page: 7o0f8 Estimate Summary to Contractor Page: 7o0f8
Contract ID:  1855X Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  1855X Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0011 Pay Period End Date:  01.30.2016 Est Number: 0011 Pay Period End Date:  01.30.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6020.00 \REINFORCING STEEL FOR BRIDGE \ 6020.00 \REINFORCING STEEL FOR BRIDGE
Project 12855 000 Project 12855 000
Prpsl Line Nbr 0038 Proj Line Nbr Prpsl Line Nbr 0038 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0003 S.P. Initial Payment 43,924.00 19,941.50 958083 0010 S.P. Adjustment -3,465.00 -1,573.11 958084
Reinforcing Steel for Slab Reinforcing Steel for Bridge
0003  S.P. Adjustment -19,162.45 -8,699.75 958083 Total for stockpile nbr 1: 0.00 $0.00
Reinforcing Steel for Slab Total for proposal line nbr 0038: 0.00 $0.00
0004  S.P. Initial Payment 39,877.00 18,104.16 957379 Total for item code 6020.00: 0.00 $0.00
Reinforcing Steel for Bridge Total remaining for contract: $0.00
0004  S.P. Initial Payment 21,032.00 9,548.53 958084
Reinforcing Steel for Bridge
0004 S.P. Adjustment -3,170.00 -1,439.18 958083
Reinforcing Steel for Slab
0005  S.P. Adjustment -2,915.04 -1,323.43 958083
Reinforcing Steel for Slab
0006 S.P. Adjustment -13,520.12 -6,138.14 958083
Reinforcing Steel for Slab
0007  S.P. Adjustment -5,156.39 -2,341.00 958083
Reinforcing Steel for Slab
0007 S.P. Adjustment -11,911.71 -5,407.92 957379
Reinforcing Steel for Bridge
0008  S.P. Adjustment -1,204.29 -546.75 957379
Reinforcing Steel for Bridge
0009 S.P. Adjustment -26,761.00 -12,149.49 957379
Reinforcing Steel for Bridge
0009  S.P. Adjustment -17,567.00 -7,975.42 958084

Reinforcing Steel for Bridge






